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CCR No. 96-1180 Logged Date 10/15/96 | Rev. - Request Type CCR

Priority Routine [_] Urgent [X] Emergency [_] | Affected Release A Change Class ||

Title (description)
Hardware and Software COTS for the EOC

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference

320-WP-001-001

RTM Change |:| Start New Baseline |:|

Problem
The hardware and software COTS need to be well defined.

Proposed Solution
Supplied LaVerne Jackson with a set of 27 tables which detailed the hardware and software COTS

(see attachments).

Impact Analysis:
Organizations Affected: BOO [] Contracts [_] ESO [] FOS M&O []

QA [] Rel. A [] Rel. B [ ] Rel. IR1 [] MRS [ ] SMO [] Subconts [ ]

A.l |:| Other

Cost: None [ ] Small [] Medium [ ] Large [ ]
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None [] Other
Additional LOC Man-Months
Materials
Originator Steve Haupt (signed) Steve Haupt  10/10/96
Signature Date
Office FOS Office Manager (signed) Debbie Dunn 10/10/96
Signature Date
Disposition Approved Approved w/Comment [ ] Forward [ ] Disapproved [ ]
Comments:

CCB Chairperson (signed) Debbie Dunn  10/17/96

Signature Date
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